

Job status: 12.03.2019

SI No	Job	Expected Delivery
1	APTI Mock Test modifications	To be discussed with sir
2	Wbfdpj - add Range ,beat,jfmc update in wildlife division 3	Done
3	APS Billing	If everything goes fine, we may start the job from Wednesday during support time.
4	Global Force iattendance	Not required
5	APS ERP Issue in sub-menu + performance issue	
6	APTI mocktest FAQs/ HELP	- Done in index - pending in mytest.php
7	JICA Project Dashboard modifications	29.03.2019
8	Remedium backend + front end	Uploaded, to be checked
9	Animal Resource website data clear & upload actual data	pending
10	BIET backend issue [faculty add]	13.03.2019
11	APS Registration Issue	
12	Animatrix production management	Checked,issue found. Back to developer.
13	PJ Beneficiary name addition	
14	Plantation Data - new division addition & rectification	Done
15	Wbswc project (AK + RB)	Partial Delivery 13.03.2019
16	Prism issue in upload file of quotation	pending
17	Campa information modification	Pending
18	Website Backend version upgrade	pending
19	PJ Add new Species	13.03.2019
20	BIET [upload notice]	Done
21	Wbldc website registration data restoration	Done
22	APTI Mock test issue in student dashboard [given examination is not showing for review]	